
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/08/2015

ESTIMATE SUMMARY 15:21:07

CONTID: C19915R        ESTIMATE NO: 0005 PROG 2005

PCN: 19915R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4-FY14-RAMP-BR: I25 MP 259 TO MP 281 PERCENT TIME:

PROJECT NO: BR 0253-237                   

R4-FY14-RAMP-BR: I25 MP259 TO

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

American Civil Constructors West Coast, Inc. PAY PERIOD ENDING 08/31/2015 DATE TIME STARTED 08/31/2014

3701 Mallard Drive DATE LET 07/11/2014 DATE WORK BEGAN

 DATE AWARDED 08/01/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/26/2014 DATE ACCEPTED

Bencia CA 94510     (707)746-8028 DATE NOTICE TO PROCEED 08/31/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,465,674.25 PARTICIPATING $ $ 979,038.91

AWARD PROJECT AMT: 2,398,131.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,703.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.71

WORK DAYS

WORK DAYS

77.77%

548,216.66

979,038.91

979,038.91

967,335.40

$

$

$

$

1,917,457.59

0.00

1,917,457.59

0.00

1,917,457.59

-35,971.97

0.00

1,881,485.62

0.00

AMOUNT DUE 1,881,485.62 967,335.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 967,335.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

127.0 TIME ALLOW: 170

ORIG TIME ALLOW: 170
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PCN: 19915R-BID   ESTIMATE RUN 10/08/2015

PROJECT: BR 0253-237                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

25.00000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

12.00000

0015 Concrete Washout Structure 1.000

8.000

208-00045  
 

13,500.009.000

12,000.00

11.000

EACH

1,500.00000

0020 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

240.004.000

0.00

25.000

HOUR

60.00000

0025 Sweeping (Sediment Removal) 16.000

32.000

208-00106  
 

7,200.0048.000

4,800.00

75.000

HOUR

150.00000

0030 Construction Surveying 0.900

0.000

625-00000  
 

9,972.000.900

0.00

1.000

L S 

11,080.00000

0035 *Mobilization 0.535

0.356

626-00000  
 

215,622.000.891

86,152.00

1.000

L S 

242,000.00000

0040 Public Information Services 0.400

0.200

626-01000  
 

1,200.000.600

400.00

1.000

L S 

2,000.00000

0045 Epoxy Pavement Marking 0.000

7.000

627-00005  
 

2,100.007.000

2,100.00

15.000

GAL 

300.00000

0046 Pvmt Mkg Paint (Waterborne) MCR 4.000

0.000

627-00011  
 

1,000.004.000

0.00

4.000

GAL 

250.00000

0050 *Flagging 97.000

0.000

630-00000  
 

2,231.0097.000

0.00

97.000

HOUR

23.00000
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PCN: 19915R-BID   ESTIMATE RUN 10/08/2015

PROJECT: BR 0253-237                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0055 *Traffic Control Inspection 51.000

8.000

630-00007  
 

5,900.0059.000

800.00

68.000

DAY 

100.00000

0060 *Traffic Control Management 53.000

16.000

630-00012  
 

41,400.0069.000

9,600.00

170.000

DAY 

600.00000

0065 *Uniformed Traffic Control Coordination 21.000

9.000

630-00015  
 

630.0030.000

189.00

50.000

HOUR

21.00000

0070 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

520.00000

0075 *Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

0.000

EACH

788.00000

0080 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

120.00000

0085 *Construction Traffic Sign (Panel Size A) 3.000

2.400

630-80341  
 

378.005.400

168.00

12.000

EACH

70.00000

0090 *Construction Traffic Sign (Panel Size B) 8.000

6.400

630-80342  
 

1,008.0014.400

448.00

24.000

EACH

70.00000

0095 *Construction Traffic Sign (Panel Size C) 12.000

9.600

630-80343  
 

1,512.0021.600

672.00

32.000

EACH

70.00000

0100 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

16,200.003.600

7,200.00

4.000

EACH

4,500.00000

0105 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

1,620.001.800

720.00

2.000

EACH

900.00000
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PCN: 19915R-BID   ESTIMATE RUN 10/08/2015

PROJECT: BR 0253-237                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0110 *Drum Channelizing Device 25.000

20.000

630-80360  
 

1,125.0045.000

500.00

60.000

EACH

25.00000

0115 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

25.00000

0116 Traffic Cone MCR 0.000

90.000

630-80380  
 

630.0090.000

630.00

100.000

EACH

7.00000

0120 *Stackable Vertical Panels 20.000

16.000

630-80393  
 

900.0036.000

400.00

40.000

EACH

25.00000

0125 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

30.00000

0130 *Mobile Attenuator 50.000

27.000

630-85041  
 

30,415.0077.000

10,665.00

170.000

DAY 

395.00000

0135 Night Work Lighting 0.620

0.180

632-00000  
 

24,000.000.800

5,400.00

1.000

L S 

30,000.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

51,859.570

F A 

1.00000

0145 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0155 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,920.000

HOUR

1.00000
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PCN: 19915R-BID   ESTIMATE RUN 10/08/2015

PROJECT: BR 0253-237                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0581 Added Item (Dollar)/ American Industrial & Const Supply
Lien

0.000

-19,557.590

900-00006  
 

-19,557.59-19,557.590

-19,557.59

0.000

DOL 

1.00000

CAT 359,225.41123,286.41585,600.57CURRENT AMT0200 $ $ $

CAT NO0300 0300 A-17-AX 

0170 *Remove Concrete Pavement (Planing) (Special) 0.000

231.000

202-00217  
 

11,550.00231.000

11,550.00

253.000

SY  

50.00000

0175 Removal of Portions of Present Structure (Class 2) 11.000

31.000

202-00453  
 

4,200.0042.000

3,100.00

73.000

SY  

100.00000

0180 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

390.00000

0185 Bridge Compression Joint Sealer 0.000

77.000

518-00000  
 

14,630.0077.000

14,630.00

81.000

LF  

190.00000

0190 Place Thin Bonded Overlay (Polyester Concrete) 0.000

578.000

519-03035  
 

24,131.50578.000

24,131.50

578.000

SY  

41.75000

0195 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

383.500

519-03055  
 

49,855.00383.500

49,855.00

383.500

CF  

130.00000

0200 Concrete Class D (Bridge) (Special) 1.000

0.000

601-03041  
 

275.001.000

0.00

8.000

CY  

275.00000

0205 Galvanic Anodes 27.000

69.000

601-51005  
 

2,688.0096.000

1,932.00

96.000

EACH

28.00000
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PCN: 19915R-BID   ESTIMATE RUN 10/08/2015

PROJECT: BR 0253-237                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0300 0300 A-17-AX 

0210 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.25000

CAT 107,329.50105,198.50114,214.50CURRENT AMT0300 $ $ $

CAT NO0301 0301 B-16-BS 

0215 *Remove Concrete Pavement (Planing) (Special) 0.000

236.000

202-00217  
 

11,800.00236.000

11,800.00

253.000

SY  

50.00000

0220 Removal of Portions of Present Structure (Class 2) 0.000

4.000

202-00453  
 

400.004.000

400.00

51.000

SY  

100.00000

0225 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

390.00000

0230 Reset Sign Panel 0.000

1.000

210-00815  
 

200.001.000

200.00

1.000

EACH

200.00000

0235 Bridge Compression Joint Sealer 0.000

78.000

518-00000  
 

14,820.0078.000

14,820.00

78.000

LF  

190.00000

0240 Place Thin Bonded Overlay (Polyester Concrete) 0.000

517.000

519-03035  
 

21,584.75517.000

21,584.75

517.000

SY  

41.75000

0245 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

362.800

519-03055  
 

47,164.00362.800

47,164.00

362.800

CF  

130.00000

0250 Concrete Class D (Bridge) (Special) 0.000

0.200

601-03041  
 

55.000.200

55.00

6.000

CY  

275.00000

0255 Galvanic Anodes 0.000

5.000

601-51005  
 

140.005.000

140.00

64.000

EACH

28.00000
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PCN: 19915R-BID   ESTIMATE RUN 10/08/2015

PROJECT: BR 0253-237                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0301 0301 B-16-BS 

0260 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.25000

CAT 96,163.7596,163.75104,960.75CURRENT AMT0301 $ $ $

CAT NO0302 0302 B-16-DP 

0265 *Remove Concrete Pavement (Planing) (Special) 253.000

0.000

202-00217  
 

12,650.00253.000

0.00

253.000

SY  

50.00000

0270 Removal of Portions of Present Structure (Class 2) 0.230

0.000

202-00453  
 

23.000.230

0.00

0.230

SY  

100.00000

0275 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

390.00000

0280 Reset Sign Panel 0.000

1.000

210-00815  
 

200.001.000

200.00

1.000

EACH

200.00000

0285 Bridge Compression Joint Sealer 76.000

0.000

518-00000  
 

14,440.0076.000

0.00

76.000

LF  

190.00000

0290 Place Thin Bonded Overlay (Polyester Concrete) 513.000

0.000

519-03035  
 

21,417.75513.000

0.00

513.000

SY  

41.75000

0295 Furnish Thin Bonded Overlay (Polyester Concrete) 366.900

0.000

519-03055  
 

47,697.00366.900

0.00

366.900

CF  

130.00000

0300 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

275.00000

0305 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

28.00000
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PCN: 19915R-BID   ESTIMATE RUN 10/08/2015

PROJECT: BR 0253-237                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0302 0302 B-16-DP 

0310 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.25000

0311 F/A Sawcut and Install Joints MCR 12,322.700

0.000

700-70034  
 

12,322.7012,322.700

0.00

12,322.700

F A 

1.00000

CAT 108,750.45200.00108,750.45CURRENT AMT0302 $ $ $

CAT NO0303 0303 B-16-EA 

0315 *Remove Concrete Pavement (Planing) (Special) 253.000

0.000

202-00217  
 

12,650.00253.000

0.00

253.000

SY  

50.00000

0320 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

100.00000

0325 Bridge Compression Joint Sealer 76.000

0.000

518-00000  
 

14,440.0076.000

0.00

76.000

LF  

190.00000

0330 Place Thin Bonded Overlay (Polyester Concrete) 448.000

0.000

519-03035  
 

18,704.00448.000

0.00

448.000

SY  

41.75000

0335 Furnish Thin Bonded Overlay (Polyester Concrete) 319.900

0.000

519-03055  
 

41,587.00319.900

0.00

319.900

CF  

130.00000

0340 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

275.00000

0345 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

28.00000

0350 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.25000
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PCN: 19915R-BID   ESTIMATE RUN 10/08/2015

PROJECT: BR 0253-237                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0303 0303 B-16-EA 

0351 F/A Saw and install joints MCR 8,215.130

0.000

700-70034  
 

8,215.138,215.130

0.00

8,215.130

F A 

1.00000

CAT 95,596.130.0095,596.13CURRENT AMT0303 $ $ $

CAT NO0304 0304 B-16-FI 

0355 *Remove Concrete Pavement (Planing) (Special) 0.000

236.000

202-00217  
 

11,800.00236.000

11,800.00

255.000

SY  

50.00000

0360 Removal of Portions of Present Structure (Class 2) 0.000

1.000

202-00453  
 

100.001.000

100.00

71.000

SY  

100.00000

0365 Bridge Compression Joint Sealer 0.000

76.000

518-00000  
 

14,440.0076.000

14,440.00

77.000

LF  

190.00000

0370 Place Thin Bonded Overlay (Polyester Concrete) 0.000

578.000

519-03035  
 

24,131.50578.000

24,131.50

578.000

SY  

41.75000

0375 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

405.000

519-03055  
 

52,650.00405.000

52,650.00

405.000

CF  

130.00000

0380 Concrete Class D (Bridge) (Special) 0.000

0.100

601-03041  
 

27.500.100

27.50

8.000

CY  

275.00000

0385 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

28.00000

0390 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.25000

CAT 103,149.00103,149.00113,461.50CURRENT AMT0304 $ $ $

CAT NO0305 0305 B-17-BB 

0395 *Remove Concrete Pavement (Planing) (Special) 0.000

271.000

202-00217  
 

13,550.00271.000

13,550.00

293.000

SY  

50.00000
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PCN: 19915R-BID   ESTIMATE RUN 10/08/2015

PROJECT: BR 0253-237                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0305 0305 B-17-BB 

0400 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

519.000

SY  

100.00000

0405 *Removal of Expansion Device 22.000

22.000

202-00504  
 

39,600.0044.000

19,800.00

44.000

LF  

900.00000

0410 *Temporary Bridge Deck 176.000

0.000

509-08120  
 

38,720.00176.000

0.00

352.000

SF  

220.00000

0415 *Bridge Expansion Device (0-4 Inch) 0.000

44.000

518-01004  
 

17,600.0044.000

17,600.00

44.000

LF  

400.00000

0420 Place Thin Bonded Overlay (Polyester Concrete) 0.000

1,599.000

519-03035  
 

66,758.251,599.000

66,758.25

1,599.000

SY  

41.75000

0425 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,092.300

519-03055  
 

141,999.001,092.300

141,999.00

1,092.300

CF  

130.00000

0430 *Concrete Class D (Bridge) 4.000

0.000

601-03040  
 

27,600.004.000

0.00

4.000

CY  

6,900.00000

0435 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

58.000

CY  

275.00000

0440 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

28.00000

0445 *Reinforcing Steel (Epoxy Coated) 145.000

0.000

602-00020  
 

471.25145.000

0.00

2,778.000

LB  

3.25000

CAT 346,298.50259,707.25462,525.75CURRENT AMT0305 $ $ $
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PCN: 19915R-BID   ESTIMATE RUN 10/08/2015

PROJECT: BR 0253-237                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0306 0306 B-17-DI 

0450 *Remove Concrete Pavement (Planing) (Special) 23.000

117.000

202-00217  
 

7,000.00140.000

5,850.00

253.000

SY  

50.00000

0455 Removal of Portions of Present Structure (Class 2) 0.000

2.200

202-00453  
 

220.002.200

220.00

449.000

SY  

100.00000

0460 Place Thin Bonded Overlay (Polyester Concrete) 0.000

1,391.000

519-03035  
 

58,074.251,391.000

58,074.25

1,391.000

SY  

41.75000

0465 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

958.300

519-03055  
 

124,579.00958.300

124,579.00

958.300

CF  

130.00000

0470 Concrete Class D (Bridge) (Special) 0.000

0.200

601-03041  
 

55.000.200

55.00

47.000

CY  

275.00000

0475 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

360.000

EACH

28.00000

0480 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,243.000

LB  

3.25000

0481 F/A Grind Repair MCR 1,602.600

0.000

700-70034  
 

1,602.601,602.600

0.00

1,602.600

F A 

1.00000

CAT 191,530.85188,778.25272,100.60CURRENT AMT0306 $ $ $

CAT NO0307 0307 C-17-ES 

0485 *Remove Concrete Pavement (Planing) (Special) 0.000

253.000

202-00217  
 

12,650.00253.000

12,650.00

253.000

SY  

50.00000

0490 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

138.000

SY  

100.00000
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PCN: 19915R-BID   ESTIMATE RUN 10/08/2015

PROJECT: BR 0253-237                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0307 0307 C-17-ES 

0495 *Removal of Expansion Device 76.000

0.000

202-00504  
 

68,400.0076.000

0.00

76.000

LF  

900.00000

0500 *Temporary Bridge Deck 304.000

0.000

509-08120  
 

66,880.00304.000

0.00

608.000

SF  

220.00000

0505 *Bridge Expansion Device (0-4 Inch) 38.000

38.000

518-01004  
 

30,400.0076.000

15,200.00

76.000

LF  

400.00000

0510 Place Thin Bonded Overlay (Polyester Concrete) 0.000

505.000

519-03035  
 

21,083.75505.000

21,083.75

505.000

SY  

41.75000

0515 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

389.400

519-03055  
 

50,622.00389.400

50,622.00

389.400

CF  

130.00000

0520 *Concrete Class D (Bridge) 23.000

0.000

601-03040  
 

158,700.0023.000

0.00

23.000

CY  

6,900.00000

0525 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

15.000

CY  

275.00000

0530 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

174.000

EACH

28.00000

0535 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,884.000

LB  

3.25000

CAT 408,735.7599,555.75507,785.75CURRENT AMT0307 $ $ $

CAT NO0308 0308 B-16-AN 

0540 *Remove Concrete Pavement (Planing) (Special) 293.000

0.000

202-00217  
 

14,650.00293.000

0.00

293.000

SY  

50.00000
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PCN: 19915R-BID   ESTIMATE RUN 10/08/2015

PROJECT: BR 0253-237                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0308 0308 B-16-AN 

0545 Removal of Portions of Present Structure (Class 2) 9.000

0.000

202-00453  
 

900.009.000

0.00

9.000

SY  

100.00000

0550 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

390.00000

0555 Place Thin Bonded Overlay (Polyester Concrete) 567.000

0.000

519-03035  
 

23,672.25567.000

0.00

567.000

SY  

41.75000

0560 Furnish Thin Bonded Overlay (Polyester Concrete) 419.900

0.000

519-03055  
 

54,587.00419.900

0.00

419.900

CF  

130.00000

0565 Concrete Class D (Bridge) (Special) 0.700

0.000

601-03041  
 

192.500.700

0.00

0.700

CY  

275.00000

0570 Galvanic Anodes 23.000

0.000

601-51005  
 

644.0023.000

0.00

23.000

EACH

28.00000

0575 *Reinforcing Steel (Epoxy Coated) 10.000

0.000

602-00020  
 

32.5010.000

0.00

10.000

LB  

3.25000

CAT 94,678.250.0094,678.25CURRENT AMT0308 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0580 Sanitary Facility 1.000

1.000

620-00020  
 

6,000.002.000

3,000.00

2.000

EACH

3,000.00000

CAT 6,000.003,000.006,000.00CURRENT AMT0400 $ $ $

$ 1,917,457.59979,038.91$2,465,674.25$CURRENT AMTPROJECT TOTAL


